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CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 
Demolition, Clean-up     Completed 
 
Survey Work       Completed  
 
Environmental Assessment / Environmental Impact Report  
   
o Technical Reports     Completed 

Including: Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste, 
Noise, Socioeconomic, Environmental Justice, Children’s Health Risks, Relocation 
Impact, Traffic, Water Quality & Hydrology 

o Draft EA/EIR sent to FAA, DPLU, Agencies  Completed 
o Comments from FAA, DPLU, Agencies  Completed 
o Address Comments/Complete Draft   February  through April 2008 
o 45 Day Public Review & Comment   Begin May or June 2008  

      End June/July  2008 
o Public Meeting     May or June 2008  
o Review Public Comments    July and August 2008 

 Prepare Final EIR/EA     Fall 2008 
o Request GFDC Recommendation   Fall 2008 
o County Board Hearing for     November or December 2008 

 Certification of Project 
 
  Infrastructure  Development     
  

o Layout       Completed  
o Initial Design Scope     Completed 
o Design - Request for Statement of Qualifications February to August 2008 
o Preliminary Engineering Report   September to November 2008 
o Design Process      Dec 2008 to December 2009 
o Advertise and Award     January 2010 to April 2010 
o Construction      May 2010 to May 2011 
  

  Request for Proposals Aviation/Hangar Development      
             

o Draft RFP to GFDC for Comment   Fall 2008 
o Publish       December 2008/January 2009 
o Deadline for Submittals     June 2009 
o Select Developers     July 2009 
o Prepare Leases/CEQA for Selected Developers August and September 2009  
o GFDC Recommendation    October 2009 
o Board Approval of Leases    November or December  2009 
o Entitlements      January  to September 2010 
o Commencement      October  2010 
o Construction      October  2010 to May 2011  


